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CCR No. 96-0223 Logged Date 3/11/96 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release  B Change Class II

Title (description)
CDR Delivery of DID 305 CLS

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Release B SDPS Client Subsystem Design Specification for the ECS Project None

RTM Changed Start New Baseline

Problem
CDR Delivery of CLS Design Specification

Proposed Solution

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 SCDO Supp X SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Gil Tadmor Gil Tadmor    3/14/96
Signature Date

Office Rel B Office Manager Rick Kochhar     3/14/96
Signature Date

Disposition Approved Approved w/Comment X Deferred Disapproved

Comments:
Have SLOC estimates to Release B CCB by 3/18/96

CCB Chairperson Rick Kochhar       3/14/96
Signature Date



CM01MR95 ECS


